

**Arizona 2-1-1 Phase I Update**  
**Governor's Council on 2-1-1**  
**2-1-1 Community Advisory Committee**  
**Meeting – February 1, 2005**

**Phase I Progress & Plans**

*Lisa Dee Meyerson, GITA - 2-1-1 Statewide Program Coordinator*

**Meeting Goals**

- ♦ Provide Phase I update.
- ♦ Receive Council/Committee feedback.
- ♦ Request additional support.

**Progress to Date**

- |  |                      |
|--|----------------------|
| ♦ I&R (Data Acquisition) Contracts Signed  | Sept 2004            |
| ♦ Development Contract Signed              | Sept 2004            |
| ♦ Phase I Implementation Kick-off          | Mid Oct 2004         |
| ♦ JAD Sessions with Phase I Developers     | Nov 2004             |
| ♦ Web Site & Database Design Approved      | Dec 2004             |
| ♦ Due Diligence Review of I&R Data         | Dec 2004 to Feb 2005 |
| ♦ Develop Arizona 2-1-1 Online             | Dec 2004 to Feb 2005 |
| ♦ Update Data & Prepare for Loading (I&Rs) | Jan 2005 to Feb 2005 |
| ♦ Develop Website Content (State)          | Jan 2005 to Feb 2005 |

**Key Milestones – Loading & Testing**

- |                                 |                |
|---------------------------------|----------------|
| ♦ Data Load from I&Rs           | Feb 2005       |
| ♦ Beta Version Due              | Mid Feb 2005   |
| ♦ Testing (System & Functional) | Feb/Mar 2005   |
| ♦ Final Version Due             | Mid Mar 2005   |
| ♦ Data Enhancement              | Mar & Apr 2005 |

**Key Milestones - Operations**

- |  |                    |
|--|--------------------|
| ♦ Outreach   | Feb 2005 - ongoing |
| ♦ Finalize Data Maintenance Plans with I&Rs            | Mar 2005           |
| ♦ Finalize Operational Plan – ER & Main                | Mar 2005           |
| ♦ System Live for Selected Community Review & Feedback | Apr 1, 2005        |
| ♦ Selected Community Review & Feedback                 | Apr 2005           |
| ♦ Public Go-Live                                       | May 1, 2005        |

**Requests for Additional Support**

- |                    |  |
|--------------------|--|
| ♦ Data Enhancement | Chris Muir, Provider Database Team Lead        |
| ♦ System Testing   | Perry Yastrov, Technical Development Team Lead |
| ♦ Outreach         | DJ Harper, Communication & Outreach Team Lead  |

**Arizona 2-1-1 Phase I Update (*Continued*)**  
**Meeting – February 1, 2005**

**Provider Database Updates**

*Chris Muir, GITA - Team Lead, Provider Database Team*

**Progress since Last Meeting**

- ◆ Developed Guided Search & Basic Services modules.
- ◆ Identified data enhancements needed: (a) before data acceptance & loading into 2-1-1 system, & (b) after data loading but before system “Go-Live”.
- ◆ Mapped existing I&R data to planned 2-1-1 database design for loading.
- ◆ Identified under-represented communities & subject areas to plan 2-1-1 outreach.

**Key Activities - In Process**

- ◆ Developing Service Summaries (cliff notes of health/human services & emergency response) to be used with Guided Search & Basic Services.
- ◆ Creating data entry forms for agency, program & service profiles.
- ◆ Translating key content into Spanish – professional translation with State/partner input.
- ◆ Developing inclusion/exclusion criteria.

**Acknowledgements**

- ◆ Leslie Anne Williams, Roberto Armijo and their staffs from Information & Referral Services and Community Information & Referral for exceptional support.

**Data Review**

- ◆ Challenges:
  - Convert two I&R call center databases into one public web enabled database.
  - Map data from a 2-tier structure into a 3-tier structure requiring some data modifications.
  - Eliminate duplicate information from 2 regional systems to make a single statewide system.
  - Handle providers consistently in regard to AIRS taxonomy coding.
  - Enhance government information based on move from community based to State run system.
  - Enhance emergency response data because of dual focus of planned system.
- ◆ Goal: Enhance State agency & key partner data – Mar & beyond.
- ◆ Goal: Enhance local government & underrepresented areas – Apr & beyond.

**State Agencies - Data Enhancement**

- ◆ Letters to all State agencies - mid Feb.
- ◆ Agency, program & service forms (& sample completed forms) placed on-line.
- ◆ Conduct informational meetings – Feb (dates to follow).
- ◆ Request assignment of program staff to enhance your agency’s information.
- ◆ Goal: Forms completed/returned within 2 weeks of informational meetings.

**Inclusion/Exclusion Criteria**

- ◆ Goal: Define organizations & services to be included/excluded from 2-1-1 database.
- ◆ Draft was developed based on review of policies from other States, I&R partners & AIRs.
- ◆ Discussed with I&R partners.
- ◆ Under discussion by State team: for-profit groups, political/advocacy groups, organizations who only serve ethnic or religious groups, etc.
- ◆ Draft to Committee (Feb) – for discussion at next meeting.
- ◆ Updated draft to Council (Mar) - for discussion/approval.

**Arizona 2-1-1 Phase I Update (*Continued*)**  
**Meeting – February 1, 2005**

**System Development Updates**

*Perry Yastrov, AHCCCS - Team Lead, Technical Development Team Lead*

**Contract Performance**

- ♦ AHCCCS has approved the first 3 contract deliverables:
  - Screen Mock-ups
  - Functional Specifications/Requirements Document
  - System Diagram.
- ♦ The Project Management team is developing content for the entire 2-1-1 site.
- ♦ Terida/VisionLink Consortium will deliver the beta version in mid February.
- ♦ The Project Management team is developing test plan & test cases to prepare for beta testing.

**Functional Testing – Mid Feb to early Mar**

- ♦ Goal: Ensure all aspects of the system function as intended.
- ♦ Request assignment of technical personnel to assist with functional testing.
- ♦ AHCCCS, GITA, OHS & DES have committed staff.
- ♦ Two more agencies are needed.
- ♦ Requested commitment – 20 hours over three week period.

**Qualitative Testing – Late Feb to mid Mar**

- ♦ Goal: To ensure information returned from all searches match search criteria and are useful.
- ♦ There are 7 different types of searches, each with multiple search options, being developed for Arizona 2-1-1 Online. [Note: One of the searches (Advanced Search) allows searching on any combination of ten search criteria.]
- ♦ Testers will conduct pre-defined test searches and report results.
- ♦ Testers will also develop their own searches and report on system usefulness.
- ♦ AHCCCS, DES, GITA, GOCYF, OHS and I&R partners have committed staff.
- ♦ We would like several members of the Community Advisory Committee (CAC) to participate.
- ♦ We will send a follow-up e-mail; Requested commitment – 10 hours over two week period.

**Selected Community Review & Feedback – Apr**

- ♦ Review by selected representatives from intended users: caseworkers, health service professionals, public safety personnel, librarians in rural locales, members of the public, etc.
- ♦ Request they use real-life situations and provide feedback as to the system's effectiveness.
- ♦ State is currently developing feedback surveys.
- ♦ We will send a follow-up e-mail to CAC requesting recommendations for persons to participate.
- ♦ Requested commitment: 10 hours over two week period.

**Operations Plan Development**

- ♦ An operational plan is being developed for the 2-1-1 system's operation.
- ♦ Kaaren-Lyn Morton, AHCCCS is leading this effort.

## Arizona 2-1-1 Phase I Update (*Continued*)

Meeting – February 1, 2005

### Emergency Response Updates

*Lauran Wikle, OHS - Team Lead, Emergency Response Team*

#### Progress since Last Meeting

- ♦ Designed emergency response (ER) sections of the system.
- ♦ Developed content for ER portions of the system.
- ♦ Performed analysis of existing emergency resources data.

#### 2-1-1 Emergency Bulletins System Administration

- ♦ Created 1<sup>st</sup> Draft of 2-1-1 Emergency Bulletins System Standard Operating Procedures (SOP)
- ♦ Developed by OHS based on ER team discussions.
- ♦ ER team is reviewing draft SOP & providing feedback before February team meeting.
- ♦ SOP addresses:
  - System administration and authorizations (*gatekeeper responsibilities & procedures*)
  - State & VOAD agencies authority to disseminate emergency information (*builds upon existing internal agency polices*)
  - System activation criteria and procedures for emergency alerts and bulletins
  - Procedures for agencies requesting system usage and posting content on the system
  - Posting priorities for single or multiple incidents and multi-jurisdictional incidents
  - Ongoing system administration, operations and training
- ♦ Emergency Response team will finalize the SOP and submit to the CAC for comment.

#### Acknowledgements

- ♦ Salvation Army & Red Cross – our valued community partners – for serving on this Emergency Response Task Force & providing excellent input and advice.

#### ER Team Plans

- ♦ Beta test emergency response functionality.
- ♦ Determine State agency to provide ongoing 2-1-1 emergency system administration.
- ♦ Attend training to learn posting and updates to public alerts on Arizona 2-1-1 Online.
- ♦ Enhance and add new database profiles for emergency response organizations.
- ♦ Post bulletins before system “Go-Live” regarding emergency preparedness, existing threats and emergencies impacting the State.
- ♦ Assist with outreach efforts to the emergency response community.

## **Arizona 2-1-1 Phase I Update (*Continued*)**

**Meeting – February 1, 2005**

### **Communication & Outreach Updates**

***DJ Harper, GITA - Team Lead, Communication & Outreach Team***

#### **Highlights since Last Meeting**

- ◆ Providing feedback to other teams to ensure system is user friendly.
- ◆ Branding: Arizona 2-1-1 Online.
- ◆ Development of message, presentations & fact sheets.
- ◆ Draft 2-1-1 Outreach Plan will be forwarded to CAC this week.

#### **Outreach Strategy**

- ◆ We will be setting up meetings in Phoenix and Tucson with members of CAC to review the outreach plan in detail and solicit their input and advice.
- ◆ Target Groups:
  - Underrepresented communities - rural counties, tribal nations, local governments.
  - Urban areas - involve CAC members and other community leaders in outreach efforts.
  - Volunteer organizations – initial meeting scheduled for Feb 23rd to get feedback and plan outreach.
  - Public safety community – plan to use Homeland Security Regional Councils and to rely on ER team.
  - Key subject areas – homeless providers, elderly services, health care providers, emergency responders, etc.

#### **Earned & Paid Media**

- ◆ Plan to deploy the following, subject to available funds:
  - Earned Media - announcements, media interviews, Op Ed, etc.
  - Paid Media – Radio, print, mail, television, etc.
  - Other - Newsletter inserts, web links, etc.
- ◆ Plan to approach several foundations for funding for these efforts.
- ◆ Need support to identify & secure source of funds.